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Self-Anchored
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Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

There was only minimal Cable field work today due to the weather. See the diary of Victor Altimarano for
work at the Tower saddle.

- I arrived at the pier 7 office at 08:30.
- From 08:30 until 09:00, I checked email, updated my vehicle log, etc.
- From 09:00 until 11:00, I atended a meeting with T. Anziano, B. Boal, B. Casey, R. Granados, & S.
Soheili. The meeting was set up by Bill Casey so that he & Tony could here directly from the field
inspectors regarding the personnel isues between Caltrans & ABF iron-workers at the Tower saddle.
- From 11:30 until 12:00, I ate lunch.
- From 12:00 until 13:00, I searched PMIV & downloaded submittals relating to the upcoming Cable field
work (compaction, Cable bands, etc).
- From 13:00 until 14:00, I attended the weekly Cable safety meeting. The topic was safety around high
pressure hydraulics.
- From 14:00 until the end of the shift, I started the review of ABF Submittals 259R00, 259R01, & 259R02
(PWS Cable Compaction Plan).
.
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